
US Army Corps
of Engineers*

Original T.O. Cost

Modifications: (2)
Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase III Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 4,741,111.42
$ 7,797,281.42

$ 183,020.00
$ 283,922.91

Total Fee: $ 466,942.91

Current T.O.Funds: $ 7,330,338.51

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,330,338.51
* Site Costs to date: $ 4,587,197.79

Site Funds Available:
* Excludes: Fee, Fixed Price Subcor

Coste to Date T.O. #1:
Indirect Costs 20%
Direct Costs: 80%

This week:
Indirect Costs 22%
Direct Costs: 78%

$ 2,743,140.72 |
itracts

(Fee Excluded)
$ 932,364.36
$ 3,654,834.32
$ 4,587,198.68

$ 15,736.87
$ 55,447.78
$ 71,184.65

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1 ,787.58
Direct Costs: $ 6,510.72

$ 8,298.30
** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 08

5/6/2006
Mov 05 (407 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#52

Costs Thru:

6/10/2005

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

$
$ 3,677.48
$ 8,319.25
$ 3,740.14
$
$

$ 431.80
$ 106,056.92
$ 539,856.02
$ 282,571.21
$ 3,448.41
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$

$
$ 143,122.20
$ 352,447.30

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 466,942.91
$ 7,797,281.42

$ (123.19)
$ 3,188.23
$ 10,451.81
$ 7,892.51
$ 246.38
$ 11,308.20
$ 6,153.83
$ 1,962.24
$ 1,513.94
$ 7,527.88
$
$ 1,718.77

$
$ 241.44
$ 1,971.68
$
$ 1,394.06
$
$

$
$ (0.01)
$
$ 71,184.64

$ 16,935.97
$ 115,568.37
$ 666,087.46
$ 438,288.16
$ 18,559.57
$ 1,342,370.88
$ 425,217.12
$ 50,764.54
$ 181,742.42
$ 101,782.65
$ 20,386.05
$ 92,108.03
$
$ 29,251.87
$ 101,913.33
$ 2,326.15
$ 37,324.79
$ 8,731.96
$ 5,475.00
$
$ (0.89)
$ 466,942.91
$ 5,054,140.70
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US Army Corps
off Engineers*

Thru 6/3/2005

Date
6/4/2005
6/5/2005
6/6/2005
6/7/2005
6/8/2005
6/9/2005
6/10/2005

This Week
To Date

20

4 CO/ 1

VB/l-70 Superfund Site

Phase III Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 2,486,726.59 $ 278,932.90

Labor
$ 138.1C
$ 455.15
$ 6,531. 0(
$ 6,884.6;
$ 6,601.3;
$ 7,687.8'
$ 4,685.6:
$ 32,983.61
$ 2,519,710.2

Per Diem
) $ 120.45
) $ 211.40
) $ 620.45
I $ 797.71
1 $ 817.42
I $ 474.10
3 $ 698.61
r $ 3,740.14
B $ 262,873.04

$ 589,084.54

Equipment
$ 1,649.76

$
$ 1,649.76
$ 1,504.29

$ 1,572.05
$ 1
$ 1
$ 9

,572.05
,572.05
,519.96

$ 598,604.50

Weekly Cost by Category

a/ v /b

^ îD\
^ 147%
\ .f A /

13% 50/0

$ 749,150.43

Material
$ 107.77
$ 5.69
$ 198.59
$ 4,889.04
$ 826.12
$ 2,184.70
$ 2,408.22
$ 10,620.13
$ 759,770.56

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

DAnalytical

0°/<M

17% /^t >

6%

Cost to Date by Category

J55%

D Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

DAnalytical

$25(

$20(
cicr

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#52

Costs Thru:

Award Date 10-Jun-04 6/10/2005
Start Date 16-Jun-04

Completion: 11/8/2005 Field Ops (Revised)
Page 2 of 5

$ 402,750.46 $ 9,368.05 $ 466,942.91

Subcontracts
$ 7.76

$
$ 7.76
$ 13,465.86
$ 7.76
$ 7.76
$ 577.46
$ 14,074.36
$ 416,824.82

Analytical Fee Daily Total
$ $ $ 2,023.8"
$ $ $ 672.2*
$ $ $ 9,007.5*
$ 246.38 $ - $ 27.787.9C
$ $ - $ 9,824.6/
$ $ - $ 11,926.4;
$ $ $ 9,941. 9/
$ 246.38 $ - $ 71, 184.fr
$ 9,614.43 $ 466,942.91 $5,054,140.5;

VB/l-70 Superfund Site
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Week Ending 1=

^̂ M

$ 4,982,955.88

Total Phase II
I $ 4,984,979.72
J $ 4,985,652.00
> $ 4,994,659.56
) $ 5,022,447.46
' $ 5,032,272.13
1 $ 5,044,198.55
' $ 5,054,140.52
\
I

U Weekly Costs
(Fee Excluded)

—6 per. Mov. Avg.
(Weekly Costs



(FSFjl VB/l-70 Superfund Site
l̂ ^ ĵj Phase III Rapid IV, 8A
. .— _ _„ -»-.«- Denver, Colorado Task Order # 0001us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

City of Denver Comm Hlth Program

Site Co-Ordination ASARC0 100

Lead Based Paint Tasks (3)

RRIV T.O #0001 (281 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

281

#52

Costs Thru:

6/10/2005
Completed This week

This Week
Total Cost Cost/Property

3

Total Cost to Date (527 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 106,056.92
$ 539,856.02
$ 282,571.21
$ 3,448.41
$

$ 932,364.36

$
$ 1.54
$ 377.43
$ 1,921.20
$ 1,005.59
$ 12.27
$
$ 3,318.02

$
$
$ 3,677.48
$ 8,319.25
$ 3,740.14
$
$
$ 15,736.87

$
$
$ 1,225.83
$ 2,773.08
$ 1,246.71
$
$

$ 5,245.62

$ 6,119.68
$ 13,746.10
$ 231,076.54
$ 1,129,858.37
$ 628,721.13
$ 14,078.44
$

$ 2,023,600.26

$ 11.61
$ 26.08
$ 438.48
$ 2,143.94
$ 1,193.02
$ 26.71
$
$ 3,839.85

$ 16,935.97
$ 115,568.37
$ 666,087.46
$ 438,288.16
$ 18,559.57
$ 1,342,370.88
$ 425,217.12
$ 50,764.54
$ 181,742.42
$ 101,782.65
$ 20,386.05
$ 92,108.03
$
$ 29,251.87
$ 101,913.33
$ 2,326.15
$ 3,603,302.57

$ 60.27
$ 411.28
$ 2,370.42
$ 1,559.74
$ 66.05
$ 4,777.12
$ 1,513.23
$ 180.66
$ 646.77
$ 362.22
$ 72.55
$ 327.79
$
$ 104.10
$ 362.68
$ 8.28
$ 12,823.14

$ (123.19)
$ 3,188.23
$ 10,451.81
$ 7,892.51
$ 246.38
$ 11,308.20
$ 6,153.83
$ 1,962.24
$ 1,513.94
$ 7,527.88
$
$ 1,718.77
$
$ 241.44
$ 1,971.68
$

$ 54,053.72

$ (41.06)
$ 1,062.74
$ 3,483.94
$ 2,630.84
$ 82.13
$ 3,769.40
$ 2,051.28
$ 654.08
$ 504.65
$ 2,509.29
$
$ 572.92
$
$ 80.48
$ 657.23
$
$ 18,017.91

$ 86,000.35
$ 316,548.16
$ 1,264,075.54
$ 803,163.13
$ 42,661.64
$ 2,375,585.23
$ 807,137.82
$ 91,995.48
$ 350,938.74
$ 101,782.65
$ 29,245.60
$ 193,062.79
$
$ 171,521.79
$ 183,192.66
$ 5,876.95
$ 6,822,788.53

$ 163.19
$ 600.66
$ 2,398.63
$ 1,524.03
$ 80.95
$ 4,507.75
$ 1,531.57
$ 174.56
$ 665.92
$ 193.14
$ 55.49
$ 366.34
$
$ 325.47
$ 347.61
$ 11.15
$ 12,946.47

$ 4,535,666.93 $ 16,141.16 $ 69,790.59 $ 23,263.53 $ 8,846,388.79 $ 16,786.32
$ 420,899.40 '$" 1,034.15 $ - $ 1,034.15 $ 687,310.57 $ 1,052.54
$ 4,956,566.33 $ 17,175.31 $ 69,790.59

N/A
$ 37,324.79
S 14,208.98

Costs Not Included In site Averages $ 5,008,098.08

N/A
$ 1,394.06
$

$ 71,184.65

$ 24,297.68 $ 9,533,699.36
$ 44,830.21
$ 37,324.79
$ 14.206.96
$ 9,630,061.32

$ 17,838.86

Page 3 of 5



VB/l-70 Super-fund Site

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

#52

Costs Thru:

6/10/2005

Page 4 of 5
Site Co-Ordination: As Of: 6/10/2005

VB/l-70
Non-Responders
Restorations Agreements
Sched Restoration Appmnt
Access Denied
Completion Agreements

i;i!i!ISl!il̂ i;
30
128
6
14

ASARCO 100
Restorations Agreements
Completion Agreements

'̂'Kfel̂ 'iHii
57
0

Completed Sites (Overall)

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0
80
0
80

Task Order #01
0

213
68

281

Total To Date
133
326
68
527

|Avg SF/Site 3,243 3,948 3,915 3,721

|Avg Cost/Site |$ 18,050.57 | $ 16,429.071$ 16,141.16 | $ 16,786.32

* |Avg Cost/SF |$ 5.50 $ 4.16 $ 4.121$ 4.51|
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3501 Jackson St
3310 Elizabeth St
3540 Columbine St

SF/Site
3,645
6,587
4,253

Total SF This week 14,485

Total SF Task Order #1 1,099,994
Total SF 2005 294,669
Total SF All Contracts (3) 1,960,790

VB/l-70 Avg Cost/Site

$18,500
$18,000
$17,500
$17,000
$16,500
$16,000

Week Ending

i i Avg Cost/Site
(Fee Excluded)

—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns from scheduled break/rotation.
2) Slow start to weeks activities, rain shuts down field ops Friday 10 Jun 05.
3) Received tentative notice on 6 addl sites, further database updates expected.
4) Held Pre-Work meeting with LBP Assessment Sub contractors.
5) Access agreements remain slow, SCT going door to door



f===s| VB/l-70 Superfund Site
|̂ ^£^J[j Phase III Rapid IV, 8A
^^ ""̂ ""̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers.* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring^
Fuel/Oil Misc Field Supplies
ASARCO Support
SiteCo-Ord ASARCO 100
LBP Comm Mtg Support
LBP Assesment
LBP Abatement
Total Direct Costs:
Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 11/8/2005 Field Ops (Revised)

Dly Burn Rate
4 Week Avg

#52

Costs Thru:

6/10/2005

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 106,056.92
$ 539,856.02
$ 282,571.21
$ 3,448.41
$
$ 932,364.36

$ 2,127.44
$ 33,545.73
$ 266,336.82
$ 89,444.55
$ 25,935.56
$ 24,218.97
$ 441,609.07

$
$ 222.94
$ 1,044.06
$ 520.58
$
\\
$ 1,787.58

LS
148
148
148
148
LS

$
$ 32,995.28
$ 154,520.88
$ 77,045.95
$ 25,935.56
$ 24,218.97
$ 314,716.63

$ 2,127.44
$ 550.45
$ 111,815.94
$ 12,398.60

$
$
$ 126,892.44

$ 16,886.45
$ 172,126.35
$ 1,064,876.00
$ 520,539.16
$ 30,667.88
$ 1,874,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 211,875.11
$ 33,318.79
$ 111,607.39
$ 9,152.30
$ 45,811.72
$ 127,545.73
$ 8,960.01
$ 81,082.43
$ 27,375.00
$ 261,863.44
$ 352,447.30
$ 5,956,365.08
$ 466,942.91
$ 7,797,281.42

$ 16,935.97
$ 115,568.37
$ 666,087.46
$ 438,288.16
$ 18,559.57
$ 1,342,370.88
$ 425,217.12
$ 50,764.54
$ 181,742.42
$ 101,782.65
$ 20,386.05
$ 92,108.03
$
$ 29,251.87
$ 101,913.33
$ 2,326.15
$ 37,324.79
$ 8,731.96
$ 5,475.00
$
$ 3,654,834.32
$ 466,942.91
$ 5,054,141.59

$ (49.52)
$ 56,557.98
$ 398,788.54
$ 82,251.00
$ 12,108.31
$ 532,044.42
$ 279,487.11
$ 10,988.64
$ 57,614.89
$ 110,092.46
$ 12,932.74
$ 19,499.36
$ 9,152.30
$ 16,559.85
$ 25,632.40
$ 6,633.86
$ 43,757.64
$ 18,643.04
$ 256,388.44
$ 352,447.30
$2,301,530.76
$ (aoj)i
$2,743,139.83

$ 144.93
$ 344.68
$ 1,202.43
$ 936.31
$ 15.84
$ 2,025.33
$ 322.40
$ 114.10
$ 362.37
$ 453.86
$
$ 212.37
$
$ 36.86
$ 147.83
$
$ 191.42
$
$
$
$ 6,510.72

$ 8,298.30

LS
148
148
148
148
148
148
148
148
148
LS
148
N/A
LS
148
LS
148
LS
LS
LS

$ 3,500.00
$ 51,013.01
$ 177,959.48
$ 138,573.93
$ 2,344.11
$ 299,748.26
$ 47,714.57
$ 16,886.06
$ 53,630.50
$ 67,170.96
$ 12,932.74
$ 31,430.97

$ 16,559.85
$ 21,879.32
$ 6,633.86
$ 28,330.69
$ 18,643.04
$ 256,388.44
$ 352,447.30
$ 1,603,787.08
$ (0.00)
$ 1,918,503.72

$ (3,549.52)
$ 5,544.97
$ 220,829.06
$ (56,322.93)
$ 9,764.20
$ 232,296.16
$ 231,772.54
$ (5,897.42)
$ 3,984.39
$ 42,921.50
$
$ (11,931.61)
$ 9,152.30
$ (0.00)
$ 3,753.08
$
$ 15,426.95
$
$

$
$ 697,743.68
$
$ 824,636.11



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 6/10/2005

Taak-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Won.

022 FOG & Supplies

027 Sprinkler System

029 ASARCCMOOPropertie

22

Extended

$ 3,677.48

$ 8,319.25

$ 3,740.14

$ (123.19)

$ 3,188.23

$ 10,451.81

$ 7,892.52

$ 246.38

$ 11,308.20

$ 6,153.81

$ 1,962.24

$ 1,513.96

$ 1,718.76

$ 241.45

$ 1,971.68

$ 7.527.87

$ 1,394.06

$

Labor

$ 1,573.90

$ 5,654.24

$ 2,910.12

$ 8,554.72

$ 5,790.05

$ 4,437.77

$ 950.05

$ 1,718.76

$ 1,394.06

Per Diem

$ 3,740.14

Equipment

$ 1,782.77

$ 278.11

$ 1,897.09

$ 2,102.47

$ 2,654.16

$ 563.90

$ 241.45

Materials

$ 2.103.58

$ 835.67

$ (123.19)

$ 4,216.26

$ (346.11)

$ 1.962.24

$ 1,971.68

$

Subcontracts

$ 46.58

$ 6,499.92

$ 7,527.87

Analytical

$ 246.38

Other Fee

I
!

Totals $ 71,184.63 $ 32.983.67 $ 3.740.14 $ 9,519.94 $ 10,620.14 $ 14,074.37 $ 246.38 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, June 10,2005

Task-Desc

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment
027 Sprinkler System

028 Site Coord ASARCO

029 ASARC0 100 PropertJe

030 Community Meeting Su

100 Fee

22

Extended

431.80

106,056.90

539,856.00

282.571.05

3.448.41

16,935.98

115,568.13

666.087.44

438,288.28

18.559.49

1,342,370.95

425,217.01

50,764.52

181,742.58

20,386.04

92,107.99

29251.51

$ 101,913.26

$ 2,326.15

$ 5,475.00

$ 101,782.62

$ 0.00

$ 37,324.77

$ 8,731.96

$ 466,942.91

$

Labor

$ 431.80

$ 59,449.12

$ 381,863.69

$ 3,448.41

$ 14,110.97

$ 101,911.73

$ 517,343.96

$ 321,381.84

$

$ 826,322.87

$ 102,340.09

$ 47,319.77

$ 12,065.26

$ 89,715.13

$
$ 2,326.15

$ 2,861.83

$ 0.00

$ 36,817.61

Par Diem

$ 101.84
$ 282,571.05

Equipment

$ 97,581.89

$ 11.709.31

$ 141,385.85

$ 112,943.70

$ 170,735.49

$ 30,071.31

$ 22,690.63

$ 11,486.23

$

Materials

$ 46,607.78

$ 58,376.66

$ 2,825.00

$ 1,947.10

$ 7,357.62

$ 14.17

$ 1,767.94

$ 345,312.59

$ 19,704.07

$ 50.764.52

$ 111,616.15

$ 5,712.49

$ 2,392.86

$ 788.40

$ 101,883.26

$

$ 2,157.82

$

$ 507.16

$ 34.92

$

Subcontracts

$ 1,931.92

$ 3,948.57

* 7,177.18

$ 273,101.55

$ 116.03

$ 2,608.29

$ 16,976.88

$ 30.00

$ 5,475.00

$ 96,762.97

$ 8,697.04

Analytical

$ 9,614.37

$

Other Fee

I

;

$ 466,942.91

Totals $ 5,054,140.73 $2,519,710.22 $282,672.88 $ 598,604.41 $ 759,770.51 $416,825.43 $ 9,614.37 $ $466,942.91



6/11/2005
8il3 AM

Project Variance Report

VB -1/70 Phase III

Friday, June 10,2005

ma

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100

Description

Construction Work Plans
Moblllzatlon/Crew Rotation
Site Administration and Indirect*
Lodglno & Per Diem
Home Office Support
Final Report
Prelect Clou-Out
Site Set-up/Maintenance
Site Coordln«tion
Removal Impacted
T&D of Impacted Soils
Sampling. & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulct). & Mlsc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunlty Air Mentoring
Fuel, Oil, Misc Field Supplies
Asarco Support
TSD to Landfill
Lead Base Paint Assesment
Lead Base Paint Abatement
Sprinkler System
Site Coordination ASARCO
ASARCO 100 Properties
Community Meeting Support
Fee

QTY

1.00

i_ 5.00

4.00

4.00

4.00
1.00

1.00
16.00

155.00
534,750.00

8,400.00
24,800.00

534,750.00
155.00
155.00
155.00

534,750.00
155.00

1.00

4.00
96.00

1.00
2,800.00

450.00
100.00

1.00

100.00
1.00

1.00

1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS

Origin*)

S 5,859.72
S 56,926.90

217,389.74
181j719.63
16.647.43
6.428.74
7,715.00
7,124.26

59,901.73
265,089.22
219,756.20

10,320.38
473,788.10
187,376.40

11,710.80
82,562.70

101,750.90
59,901.70
9,152.30
3,339.70

64,946.60
1,261.00

306.930.60
143,122.20
352,447.30

.
1.00
1.00

1.00

S 183,020.00

Currant Budget

S 2,559.24
1 139,602.25
S 806,192.84
$ 372.015.76
$ 29,383.97
$ 9,825.34
S 14,393.63
$ 16,886.45
S 172,126.35
$ ^084,876.00
t 520,539.16
S 30,667.88
$ 1,874.415.30
S 704,704.23
$ 61.753.18
S 239,357.31
S 33,318.79
S 111,607.39
S 9,152.30
! 45,811.72
(i 127,545.73
$ 8,960.01
S
$ 261,863.44
S 352,447.30
$ 211,875.11
$ 81,082.43
S 1.00

$ 27,375.00
S 466,942.91

CMI To Data

431.80
106,056.90
539,856.00
282.571.05

3.448.41
.
-

16.935.98
115.568.13
686.087.44
438.288.28

18,559.49
1.342.370.95

425,217.01
50.764.52

181,742.58
20,366.04
92.107.99

-
29,251.51

101,913.26
2.326.15

-
5.475.00

.
101,782.62

.
37.324.77
8,731.96

466,942.91

% Complete

16.9%
100.0%
100.0%
100.0%
20.7%
0.0%

0.0%

100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
100.0%
95.3%
100.0%
0.0%

100.0%
100.0%

31.1%
0.0%

3.8%

0.0%

100.0%
100.0%
100.0%
100.0%
100.0%

Current UnK
Price)

S 2,555.05
t 21,034.95
$ 134,619.29
: 70.503.12
: 4.184.74
i : 9,825.34
S 14.393.63
t 1,058.58
S 741.68
$ 1.24

$ 52.05
$ 0.74

$ 2.51

$ 2.741.69
S 327.12
S 1.171.42
S 0.04

t 592.62
* 9,152.30
$ 7,304.04
* 1.057.29
$ 7.479.59
$
S 320.17
$ 3.524.47
S 101,280.32
S 810.82
S 37,171.04
S 8,731.95
* 466,942.73

• ttfnut̂  Caat

To Complete)

$ 2.123.25
S
t
$
S 13.210.56

9,825.34
14,393.63

-
.
.
-
.
.
-
.

$
S 1,005.33
S
S 9,152.30
$
S
S 5,153.44
$
$ 138,601.59

352.447.30
.
. •
-
.
-

Total Coat At
Completion

$ 2.555.05
S 108.056.90
$ 539,856.00
$ 282.571.05
S 18.658.97
$ 9,825.34
$ 14.393.63
S 16,935.98
1 115.688.13
$ 668,087.44
$ 438,288.28
$ 18,559.49
S 1.342.370.95
S 425,217.01
$ 50.764.52
$ 181,742.58
S 21,391.37
$ 92,107.99
$ 9.152.30
S 29,251.51
S 101.913.26
S 7.479.59
I
S 144.076.59
S 352.447.30
$ 101,782.62
$
S 37,324.77
$ 8,731.98
S 466.942.91

Variance

(MfiUv* • mdmm)

(4.19)
(33.545.35)

_(266,336.84)
(89,444.71)
(12.725.00)

-

$
$ 49.53
$ (58,558.22)
$ (396,788.56)
$ (82,250.89)
t (12,108.39)
$ _J532,044.35)
S (279,487.22)
$ (10.988.66)
$ (57,614.73)

(11,927.42)
(19,499.40)

-
(16,5(0.21)
(25,632.47)
(1.480.42)

, -
(117,786.85)

-
(110,092.50)
(81,082.43)
37,323.77
(18,643.04]

-

-0.2%
-24.0%
•33.0%
-24.0%
-43.3%
0.0%

0.0%

0.3%

-32.9%
-37.4%
-15.8%
-39.5%
-28.4%
-39.7%
-17.8%
-24.1%
-35.8%
-17.5%
0.0%

-36.1%
-20.1%
-16.5%
0.0%

-45.0%
0.0%

-52.0%
-100.0%

3732376.7%
-68.1%
0.0%
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